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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

July 29, 2004

9:45 a.m. to 10:15 a.m.

Agenda

I.	 Approval of April 22, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-
RI7FH)

II.	 Operational Status	 -

III.	 Project Specific Issues
A. Milestone M-20-21 -TO 1 Status
B. Interface Issues
C. Strategy Document Status

IV.	 General Discussions

V.	 Status of Actions

VI_ New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

July 29, 2004

I.	 Approval of April 22, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

II. Operational Status (John Winterhalder GRP)
A.	 Total purgewater received in June was 23,119 . gallons.

III. Project Specific Issues
A. Milestone M-20-21-TOI Status

1.	 There was no status provided on this milestone.
B. Interface Issues

1.	 Mr. Winterhalder reported that construction on the upgrade project for the load-in
station is on hold until cost estimates are resolved. Mr. Winterhalder indicated
that construction is still planned to go forward.

C. Strategy Document Status
1. Greta Davis (Ecology) reported that the strategy document is still being reviewed

by Ecology. Ms. Davis took an action to set up a meeting to discuss the strategy
document.

IV_	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 977 - The closure plan package is still internal to FH. This action remains open, pending a

determination of the strategy document.
B. 1008 - Construction on the upgrade project is. on hold pending resolution of cost

estimates.

VI.	 New Actions Items
A.	 Ecology will schedule a meeting to discuss the purgewater strategy agreement.

VII. Next Project Managers Meeting
A.	 The next meeting was scheduled for August 26, 2004.



Environmental Request Information System

Task Status Report

Purgewater. Storage and Treatment Facility
Task ID:	 977 Task Lead: Winterhalder, John	 Formally transmit the Modutanks Closure Plan package to RL

Waste Stabilization and Dispositon/Purgewater Storage and Treatment Facility 	 POC: Wintemalder, John
Classification:. Open
Category: PMM
Open Date: 1013012003

. 'Due Date:	 -.
Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL

Date Status

7/29/2004 Submittal will be deferred pending determination on the strategy document.
4/22/2004 The closure plan package is still internal to FH.
3/18/2004 PH will make addMonal administrative changes and have the Closure Plan ready for submittal to RL by 927.
1/22/2004 The closure plan package is still at FH.

" 12/4/2003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action
will remain open.

10130/2003 Action opened.

Task ID:	 1006 Task Lead: Szelmeczka, Roger	 Provide status on the upgrades to receive puigewater.
Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility	 POO: Szelmeczka, Roger
Classification: Open
Category: PMM
Open Date: - 1/22/2004

Due Date:
Closed Date:

Description: Provide status on the upgrades to receive purgewater.

Date Status

7/29/2004 Construction on the upgrade project is on hold pending resolution of cost estimates.
4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be

completed by the and of September 2004.
3/13/2004 The schedule for engineering changes and design will be provided at the next meeting.
1/22/2004 Task opened.
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